

CONFIDENTIAL

TO : Inspection Section/Contract Branch/PD/OL

Date **25 November 1955**

FROM: **OC-E/R&D-EP**

Contract No. **PSC-234-UNV**

(**INSPECTION**) Report No. **3**
(If final, so state)

Contractor

25X1

Address

Commodity/Service **Modification of Minifons
and related antennas.**

Classification **CONFIDENTIAL**

No. of Prototypes **See original requisition**

Contract Completion Date

Progress of Contractor **Satisfactory.**

(If unsatisfactory, indicate reasons under comments)

Comments:

1. In cooperation with Contracting Officer, expediting action was initiated to obtain early delivery of three modified minifon ELINT Receivers.

2. The following material was picked up at contractor's plant and delivered to MSB/T&I Section, Warehouse
25 November 1955:

25X1

- 3 ea. modified minifon ELINT receivers.
- 15 ea. microwave test buzzer unit.
- 20 ea. 1-2.2 Kmc horn antennas
- 20 ea. 2.2-5 Kmc Horn antennas
- 20 ea. 5-10 Kmc horn antennas

3. Contractor states that contract will be completed within 14 days time.

Recommended Action: To follow up delivery dates for operational commitment scheduling purposes.

APPROVED:

Chief, Engineering Division, OC

R & D Inspection Form

Inspected By:

25X1

Division

OC-E/R&D-EP

Telephone

25X1

CONFIDENTIAL

DOC 12	REV DATE 5/5/80	BY 37169
ORIG COMP 33	OPI 56	TYPE 2
ORIG CLASS C	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2